Project is 72% Complete

**WORK IN PROGRESS**

**Past Weeks**
- Exterior brick continues
- Building is roofed 100%
- Block filling (painting) in the Gym
- Classrooms are painted out with ceiling grid in. The lights are installed as well as the linear lights going up in the ELA on the second floor.

**Upcoming Weeks**
- Slab on grade in Unit B will be completed
- MEP to be pushing through unit B in the next couple months now that the roof is completed.
- More windows to be installed and curtain walls will begin in the coming weeks as well.

**PROJECT MANAGEMENT UPDATE**

**Safety**
- This week’s safety talk was “Manual Handling”. Understanding your body and how to effectively perform manual labor so that you do not injure yourself.

**Schedule**
- The project is on schedule.

**Other Progress**
- Materials are being procured for the upcoming work.
- MEPs finishes are happening in classrooms.
- Cornice work is ongoing
- Fire alarm devices are installed in classroom wing.
- Intercom/data wiring has been pulled in classroom wing as well.