Sparta Area Schools

Project is 29% Complete

WORK IN PROGRESS

Past Weeks
- Placing concrete slab on grade in unit B
- Wrapping up interior walls in Unit C
- Hanging ductwork throughout Unit C

Upcoming Weeks
- Running Hydronic and gas piping from Main mechanical room out
- Unit B Masonry will be underway after this week.
- Curb and gutter will be installed next week followed by asphalt base on the bus loop.

PROJECT MANAGEMENT UPDATE

Safety
- This week’s safety talk was “Extension cords” Understanding what is acceptable and what needs to be removed from use.

Schedule
- The project is on schedule.

Other Progress
- Materials are being procured for the upcoming work.
- Brick mock-up is complete and pending review from GMB
- Roofing membrane will be installed over Gym, locker rooms, Unit D and all of Unit C before 9/6, pending weather.