Sparta Area Schools

Project is 8% Complete 2,583 Hours Worked Without a Lost-Time Incident

WORK IN PROGRESS

This Week
- Starting footings and foundations for unit C (classroom wing).
- Starting storm underground in unit C.
- Working with Consumers Energy to get temporary power to site.

Next Week
- Continue with footings/foundations.
- Continue underground for storm.

PROJECT MANAGEMENT UPDATE

Safety
- This week’s safety talk was “Hard Hats.” It is important to use the right tool for the right job. Shortcuts lead to accidents.

Schedule
- The project is on schedule.

Other Progress
- Materials are being procured for the upcoming work.
- Working with Consumers Energy and DTE Energy for permanent utilities.